




REPUBLIC OF THE PHILIPPINES
BAYAMBANG WATER DISTRICT
 CCC#: 119



REPORT ON GOVERNMENT PROJECTS/PROGRAMS/ACTIVITIES WITH BENEFICIARIES AND STATUS OF IMPLEMENTATION AS OF DECEMBER 2020

PROJECTS	NTP/NOA/MOA	CONTRACTOR	MODE OF PROCUREMENT	FUNDING SOURCE	APPROVED BUDGET OF CONTRACT (ABC)	CONTRACT AMOUNT	VARIATION ORDER	FINAL CONTRACT	BENEFICIARIES	STATUS
LABOR COST OF PIPELINE EXTENSION AT BRGY. POBLACION SUR, BAYAMBANG, PANGASINAN	Nov-20	VENANCIO VIRAY	BY ADMINISTRATIO N	CORP.BUDGET	Php98, 000.00	Php98, 000.00		Php98, 000.00	CONSUMERS AT POBLACION SUR & CADRE	COMPLETED
5. DRILLING OF ONE (1) TEST/PRODUCTION WELL (100M DEPTH AND 200MMØ CASING) AT BRGY. NALSIAN NORTE, BAYAMBANG, PANGASINAN	NOA- DEC. 16, 2020/NTP- JAN. 4, 2021/CONTRACT - DEC. 28, 2020	ARG HYDRO SPECIALISTS, INC.	PUBLIC BIDDING	LWUA ICG LOAN	Php2,800,000.00	Php2,760,000.00	137,020.00	Php2,897,020.00	BAYWAD CONSUMERS	COMPLETED
Labor Cost of Rehabilitation of Main Pipelines requested by the Department of Public Works and Highways (DPWH) for their project along San Vicente Road (Brgy. San Vicente), Bayambang, Pangasinan	JULY-AUGUST 2020	VENANCIO VIRAY	BY ADMINISTRATIO N	CORP.BUDGET	66,000.00	66,000.00		66,000.00	PUBLIC	COMPLETED
Labor Cost for Repainting of Ten (10) Pumping Stations at Bayambang, Pangasinan	AUG.-OCT. 2020	EUGENIO SAGAYA DE VERA	BY ADMINISTRATIO N	CORP.BUDGET	90,000.00	90,000.00		90,000.00	BAYWAD CONSUMERS/BAY WAD	COMPLETED
Labor Cost for Installation of Electrical Wirings and Overhang of Roofing at Booster Pump Station at Brgy. Sapang, Bayambang, Pangasinan	AUG. 20-31, 2020	DOLORES D. MACARAEG	BY ADMINISTRATIO N	CORP.BUDGET	24,000.00	24,000.00		24,000.00	BAYWAD CONSUMERS/BAY WAD	COMPLETED
Labor Cost for Additional Painting of Booster Pump at Brgy. Sapang Bayambang, Pangasinan	SEP. 2-7, 2020	EUGENIO SAGAYA DE VERA	BY ADMINISTRATIO N	CORP.BUDGET	35,000.00	35,000.00		35,000.00	BAYWAD CONSUMERS/BAY WAD	COMPLETED



Ernesto J. Fernandez Bldg., Rizal Avenue, Zone II corner Juan Luna, Bayambang, Pangasinan 2423
 Telephone No. (075) 632-1299

Email: gmf_fernandez@yahoo.com/baywad_pangasinan@yahoo.com
 Working Towards a Better Water District for Efficient Water Service



RECORD HOLDER
 1.06 KILOMETERS
 THE LONGEST BARBECUE

RECORD HOLDER
 The Tallest
 Bamboo Structure



REPUBLIC OF THE PHILIPPINES
BAYAMBANG WATER DISTRICT
 CCC#: 119



SUPPLY OF LABOR AND MATERIALS AND INSTALLATION OF 100MMØ DISCHARGE LINE AND INSTALLATION OF PUMP AND MOTOR SET (OWNER SUPPLIED) AT BUENLAG 2ND PUMP STATION, BAYAMBANG, PANGASINAN	JAN. 28, 2020	ARG Hydro Specialists, Inc.	SVP	LWUA ICG LOAN	600,000.00	597,500.00	597,500.00	BAYWAD CONSUMERS/BAY WAD	COMPLETED
Labor Cost for Rehabilitation of Pump House at Beldet and Reservoir at Brgy. Tampog, Bayambang, Pangasinan	JAN.-MARCH 2020	DOLORES D. MACARAEG	BY ADMINISTRATIO N	CORP.BUDGET	180,000.00	180,000.00	180,000.00	BAYWAD CONSUMERS/BAY WAD	COMPLETED
Labor Cost for Construction of Pump House for the Newly Well Drilled Pump Station (Phase II) at Brgy. Buenlag II, Bayambang, Pangasinan	FEB.-APRIL 2020	DOLORES D. MACARAEG	BY ADMINISTRATIO N	LWUA ICG LOAN	225,000.00	225,000.00	225,000.00	BAYWAD CONSUMERS/BAY WAD	COMPLETED
Labor Cost for Remodeling/Upgrading of Sapang Booster Pump Station at Brgy. Sapang, Bayambang, Pangasinan	MARCH-JUNE 2020	DOLORES D. MACARAEG	BY ADMINISTRATIO N	CORP.BUDGET	167,382.00	167,382.00	167,382.00	BAYWAD CONSUMERS/BAY WAD	COMPLETED
Labor Cost of requested Pipeline Extension at Valentina St., Brgy. Buenlag, Bayambang, Pangasinan	MARCH-APRIL 2020	VENANCIO VIRAY	BY ADMINISTRATIO N	LWUA ICG LOAN	35,000.00	35,000.00	35,000.00	BAYWAD CONSUMERS/BAY WAD	COMPLETED
Labor Cost of Preventive Cleaning and Maintenance at Sapang Pumping Station, Bayambang, Pangasinan	MAY 9-11, 2020	JEAN ROY GALSIM	BY ADMINISTRATIO N	CORP.BUDGET	12,000.00	12,000.00	12,000.00	BAYWAD CONSUMERS/BAY WAD	COMPLETED
Labor Cost of requested 75mmØ Line Looping Brgy. Bical Sur to Sancagulis, Bayambang, Pangasinan	MARCH-APRIL 2020	VENANCIO VIRAY	BY ADMINISTRATIO N	CORP.BUDGET	42,500.00	42,500.00	42,500.00	BAYWAD CONSUMERS/BAY WAD	COMPLETED

Prepared By:

JONNA J. SERAFICA
 Chair, BAC, Designate

Checked by:

FLORENTINO L. FERRER
 Water/Sewerage Maintenance Head

Evaluated by:

ARDEL B. PAA
 Water Resources Facilities Operator A

Noted:

FRANCIS J. FERNANDEZ
 General Manager C



8.04 KILOMETERS
 THE LONGEST BARBECUE
 PANGASINAN, PHILIPPINES
 APRIL 05, 2019